

Be Epic *Readiness Events*

The following events were created for clinical and business leaders to help prepare for Epic. They will receive invitations to the sessions and are strongly encouraged to attend.

**Access and Revenue
Cycle Readiness
Operational Risk Summit**

Operational Summit is the opportunity for Access and Revenue Cycle leaders to present their top risks and related mitigation plans to **CHS leaders**. Scheduled for June 2020.

**Home Care Operational
Risk Summit**

The Operational Summit is the opportunity for Home Care Leads to present their top risks and related mitigation plans to **CHS leaders**. To be scheduled for July 2020.

**Go-live Readiness
Assessments (GLRA)**

A comprehensive overview of all areas of the install to identify risks, plan for resolution, and track key deliverables. Four separate events scheduled between 120 and 30 days before Go-live that will involve **CHS IT, It's Epic project leaders and select subject matter experts**.

**Workflow Walk Through
(WFWT)**

Patient-focused, integrated demonstration of validated workflows performed before **It's Epic project leaders and select Subject Matter Experts (SMEs)**. Scheduled for July 2020.

**End-User Acceptance
Testing (EUAT)**

Workflow focused hands-on experience for **select SMEs and department leaders** with project team support. Scheduled for July 2020.

Mock Month End

Mock Month End involves **finance and revenue cycle leaders** in the simulation of processes and workflows that the organization will use in Epic at the first month end after go-live. Two events between August and the end of Go-live.

Patient Movement Day

Operational event designed to share integrated patient flow workflows with **inpatient operational and nursing leaders**. To be scheduled for September 2020.

Patient Access Day

Operational event designed to share integrated patient access workflows with **inpatient, ambulatory and home care operational leaders**. To be scheduled for September 2020.

Be Epic *Readiness Events*

Technical Dress Rehearsal

The IT team leads a **subset of end users** through testing of devices critical for operations. To be scheduled for August 2020.

CORE Summit

A meeting to step back and have **clinical and operational leaders** review their top risks. To be scheduled for September 2020.

Access and Revenue Cycle Operational Readiness Review

As follow-up to the Access and Revenue Cycle Operational Risk Summit - the Operational Readiness Review is a discussion with **system leaders** to prepare for go-live. To be scheduled for September 2020.

Home Care Operational Readiness Review

As follow-up to the Home Care Operational Risk Summit - the Operational Readiness Review is a discussion with **system leaders** to prepare for go-live. To be scheduled for September 2020.

Go-Live Readiness Day

The goal of the day is to serve as a final large group checkpoint with **managers and supervisors** around go-live logistics and support. To be scheduled for September 2020.

Pre-live Edits and Denials Workshops

Pre-Live Edits and Denial workshops are designed to introduce a **subset of end-users** to the types of edits and denials they will be working once the system is live. To be scheduled for October 2020.

Charge Capture Accountability Workshops

These workshops teach **department managers and supervisors** how to effectively reconcile charges, run reports, and work charge review work queues. To be scheduled for October 2020.

Workflow Dress Rehearsals

All end users (who have gone through training) simulate real life scenarios in end users' actual workplace with test patients, while project team members provide support. To be scheduled for October 2020.

Learn more about Catholic Health's transformation to Epic.

Login to CH Now



Sign in to userweb.epic.com

- select "Catholic Health System"
- click "Request an account"